
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:22 PM

Run date

Time

Reviewer: Mathur, Lalit 09-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 111 Date: 24-May-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 258

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

JNM JAIME BARRAGANIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Using Shear Leg Barge Crane to lift and erect Crossbeam 04 (L05, over OBG Lift 5), the crane is used
directly to hold the crossbeam until it is connected with minmum splicing requirement with OBG Lift L5E.
Pining and bolting were used to do the minmum required splicing before the shear leg barge crane
released the hooks from the crossbeam. Darryl's crew was doing the operation, so as Aaron's and Carlos's
crews. Ed Meyer's crew is doing the erection.

056 X-L05-CBM.056
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